
 
 Department of Parks and Recreation 
 City of Frisco, Texas 
 
  

Memorandum 

To:  Parks and Recreation Board Members  
 
Cc:  Henry J. Hill, Deputy City Manager 
  Rick Wieland, Director of Parks and Recreation 
 
From:  Dudley Raymond, Planning and Business Development Manager 
 
Date:  November 6, 2009 
 
Subject: Monthly Update on the Construction and Status of Capital Projects 

within the Parks & Recreation Department 

 
 

B.F. Phillips Community Park – Phase 2 
 

The Bids were received and within budget.  Staff and the Consultants are evaluating 
the bids and determining the lowest responsive bidder.  The contract should go to City 
Council in December and start construction shortly thereafter. 

 
Cottonwood Creek Project 

 
Project is on hold until developer is ready to move forward. 

 
Beavers Bend Trail Extension and Pond Rehabilitation 
  
 Most of the punch list items have been completed.  We have reached a tentative 

agreement with the bonding company and hope to take the settlement agreement to 
City Council for action in December.   

 
Hummingbird Park 
 

Most of the punch list items have been completed.  We have reached a tentative 
agreement with the bonding company and hope to take the settlement agreement to 
City Council for action in December.   
 
 



  

 
 

Hickory Street Tail Project 
  

Due to difficulty in obtaining sufficient ROW, the project is going to be re-examined to 
determine if the new Wal-Mart will positively affect the possibility of constructing a trail 
along Hickory Street.  Staff is continuing to explore ROW on the South side of the 
street. 

 
Dog Park 
 

Staff awaits direction from the Parks and Recreation Board. 
 
Chapel Creek Phase 2 

 
The consultants are completing the construction documents for this project.  The 
timing of this project will be driven by when the developer constructs the next phase of 
the subdivision. 

 
Bicentennial Expansion 
 

The consultants are proceeding with the preparation of the design and construction 
drawings. 

 
Duncan Park 
 

The plans are complete.  This project will be timed to be finished in time for grass 
establishment. 
 

Preston North 
 
The Master Plan was approved by City Council and the Consultants have begun 
preparation of the construction documents. 
 

Youth Center Park 
  

The revised master plan will be presented to the Board for consideration and action.  
Once the master plan is approved by City Council the consultants will begin 
preparation of construction documents. 

 
Hike and Bike 
 

Staff has begun developing bid documents to bid the off-street trail projects identified 
within the implementation plan.  The first projects we will bid this year are: 
 
Legacy Drive – Lebanon Road to the Legacy Christian Academy.  This project has 

been placed on hold due to slope failure. 



  

Lebanon Road – Dallas North Tollway to Teel.  The Consultants have begun survey 
work and preparation of design documents. 

Lebanon Road – Dallas North Tollway to Legendary.  The Consultants have begun 
survey work and preparation of design documents. 

Warren Parkway – Legacy Drive to Dallas North Tollway.  The Consultants have 
begun survey work and preparation of design documents. 

Wade Boulevard – Ohio Drive to Parkwood.  This project was approved by City 
Council and has begun construction. 

Parkwood Hike and Bike – Warren Parkway to Wade Boulevard.  This project was 
bid and the contract will be presented to Council in October.  Construction 
should take approximately 150 days. 

 
Spraypark 

 
This project is complete with the exception of punch-list items. 
 

Shawnee Sports Complex 
 
The project is complete with the exception of score board installation. 


